
  

Pre-injector Upgrade Updates 
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27 Apr 2011



  

News

● Bob Webber gave ok for taking out the HINS 
source and replacing it with ours.

● New elog for us:



  

Reminders

● Fill in the MS Project time lines.
● Fill in paper sections for the review.
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Source Status

Device Status Comments
Source Drawings completed. 

Water I- water tapped off (07 Mar 2010) See next talk

Machine shop has drawings. Manufacturing has 
started.



  

LEBT Status

Solenoid PS Steve Hays has 2 Need to put in inductive feedback loop.

Solenoids Still being built  See next slide.

LEBT drawings Being drawn Complete?
Correctors final design (07 Mar 2011)
Vacuum pumps Order pending

Milhouse still working on drawings and heat calculations.



  

Solenoid status

● #1 fiducials added. Stretch wire measurements 
and Hall probe measurements, having 
problems with stepper motors etc. 

● #2 is potted.
● #3 is potted?? (no info at this time)
● #4 waiting for parts.



  

RFQ Status
●Delay in manufacture of electrodes (Most 
important part!) to Easter week as of 15 
Apr.

● Got first rod on 20 Apr
●Earliest visit date is 8 May.

Device Status Comments
4816 PA spigots added to I- line.

power outlets done
done as of 1st week of march



  

MEBT Status

Device Status Comments
Quads 3D drawings complete.

Waiting for bead pull station Will have all parts by 30 Apr.

Power for quads Specs to follow Quads being redone. 

Quad reqs have been approved (25 Apr). Quad 
stands ordered (due 13 June). Quad order+coil 
(due 16 May). Quad core assembly waiting AD 
signatures. Coil winding fixtures placed last 
week.

Buncher

Power for buncher Use present buncher supply in the line.



  



  

Controls

Deprecated



  

Controls

● Controls meeting (06 Apr 2011)
● See Elmie's summary
● Need 9 racks

– 1 rack for solenoids
– 1 rack for trims
– 1 rack for controls
– 1 rack for quads
– 3 racks for pulser extractor
– 1 rack for vacuum
– 1 rack for safety



  

Test Area



  



  

Safety

● When can the beam line layout in test area be 
done?



  

RFQ reminders

● Schempp is vendor
● Make sure that the vanes are cleaned! See ISIS 

email.
– Some cleaning details supplied by ISIS.

● Review and verify on site mechanical design and 
construction (already in contract). 
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